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Response to Pre-bid queries for “GeM Bid (Open Tender under custom bidding): 
 GeM Bid No. GEM/2026/B/7795910 dated 30.07.2026 for "Manufacturing, Testing and Supply of Alloy 718 Bolts" 

Pre-Bid meeting was conducted on 11th August 2026, 02:00PM to 05:00PM. 
 
Pre-bid queries received from bidders along with responses by ITER-India are summarised as below; 
 
 

Sr. 
No. 

Tender Reference Ref clause No. Description of clarifications/queries 
Response of ITER-India for the 

clarifications/queries 

1 

PART-I: Technical 
& management 
specifications, 

Scope of Supply 
and Scope of Work 

8, List of 

deliverables and 

due dates. 

Table 3 Deliverables 

Due Date [T0 + X weeks] may please 
be 

specified clearly for 

Phase 1: pilot project: 

That includes the (i) Raw material 
qualification 

and (ii) product qualification of the 
bolt. 

We understand that, 

Deliverable Number D3 

[T0 + 28weeks] is only up to 

Availability of qualified Raw material 
with 

Material Test Reports. 

It is hereby clarified that all qualified raw 
materials, along with the corresponding 
CMTRs approved by ITER-India and IO, 
shall be made available by T0 + 28 
weeks, as part of the D3 deliverable. 

 

The Contractor shall execute the Pilot 
Project (Phase 1) after achievement of 
the M2 milestone. However, 
commencement of Phase 2 shall be 
contingent upon the successful 
completion and formal acceptance of all 
Phase 1 objectives by the Purchaser. 
The Contractor shall accordingly plan 
and execute the activities to ensure that 
the D4 deliverable is achieved within the 
overall contract schedule. 
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2 

PART_II_ 
Additional Terms & 

Conditions (ATC) 

1.6.5.3.1 

Table-1: Payment 

Schedule: 

S.No.5. 

Page nos. 27&28 

Tender term: 

Payment against receipt of all ordered 
items 

under bulk production: 60% with 100% 
taxes. 

We request that 60% may please be 
suitably 

divided into payments in three stages 
as 

below: 

Supply of Fasteners: 

1. M36 x 136mm long BI-Hex bolts 

sphere– BLV sealing for DNB ...252 

nos. 

2. M36 x 136mm long BI-Hex bolts 

sphere– BLV sealing for HNB3...252 

nos. 

3. M36 x 160mm long BI-Hexbolts 
plain 

– BSV sealing for HNB3 …180 nos. 

Refer Tender Amendment for break up 
payment milestone no. 5 
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3 

PART-I: Technical 
& 

management 
specifications, 

Scope of Supply 
and Scope of 

Work 

8. List of 

deliverables and 

due dates 

Table 3 

Deliverables 

Page no.17 

We request that the delivery period of 
72 weeks be increased to 104 to 112 
weeks. 

One of the main reasons is the time 
required to test the chemical 
composition and traceability of the raw 
material to its Melting process and 
subsequent manufacturing 
programme followed to produce the 
raw material bars to conform the ITER 
defined procurement specifications. 

Another reason is the special dies 
required to forge Inconel heads, which 
may not be readily available as of the 
dies for SS material. 

 

As per the scheduled project 
requirements, extension of the delivery 
period cannot be considered. 

 

Accordingly, the tender conditions shall 
remain unchanged. 

4   

Clarification is sought on whether the 
quantities of bolts subjected to 
destructive testing during the 
qualification activities in Phase 1, as 
well as the quantities of bolts 
subjected to testing during Phase 2, 
are included in the Scope of Supply 
and are eligible for billing. 

The quantities specified under Sr. Nos. 
1.1 and 1.2 of Table 1 of Clause 3.1 of 
Part-I are earmarked for destructive 
testing for qualification of the finished 
product during Phase 1, as specified in 
Clause 3.2.1. 

 

Similarly, 5 quantities from each of the 
supply sets specified under Sr. Nos. 2.1, 
2.2, and 2.3 of Table 1 of Clause 3.1 of 
Part-I shall be considered for destructive 
testing during Phase 2, as specified in 
Clause 6.5.2. 
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The above quantities shall be considered 
as part of the Scope of Supply as per 
table 1 and shall be eligible for billing as 
per the applicable payment terms of the 
contract. 

5   
Clarification is sought on whether 
machining of the bolt head and shank 
is permitted after the forging process 

Please refer Clause No. 6.3 of Part-I of 
Tender Documents 

 

6   

Clarification is sought on the necessity 
of submitting the Signature Table 
(page 11 of 43 & 37 of 43) specified in 
Part-II, considering that a separate 
Bidder Compliance Sheet has also 
been stipulated in the tender. 

The Signature Table specified in Part-II 
(page No. 11 & 37 of 43) need not be 
signed separately by the bidder, as the 
Bidder Compliance Sheet is provided 
separately for confirming compliance 
with the tender requirements. 

 
 
 
 

 

 


